
Site Name: Operational Period: 

! U.S. EPA Region 6 
Task Order 62 CES Environmental Date: 10-2-2014 DAILY WORK ORDER 

Branch: Federal 
Division/ 

Response mergency and Rapid Response Service 
Group: 

WORK AUTHORIZED: 
Continue to set up site for sludge box operations. -
Continue _procurement activities for site ~et up and sludge removal. 

Continue removal of mud from South Pond area. - -
Work on water control measures. 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 

--+ 
LeRoy Cassidey, CB&I Federal 

-
Contract Number: EP- S6- 07 -02 Gary Moore, USEPA - ·-f- --

Task Order: 062 Date: 10.1.2014 Time:1700 Date: 1 0.1.2014 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-SITE: QTY USED Unused --
Response Manager 1 1 Pick -up Truck 1 1 

-
I _ 1 .} Foreman 1 1 Bobcat w/sweeper 1 

- -
I 

-
Health and Safety Manager 1 1 Trash Pumps 2 0 

- - I 
- --- -

Truck Driver - - -- -- --
Equipment Operator 1 1 - f- • - -

Laborer 1 1 -
I 

- -- - -
PERSONNEL OFF-SITE I 

Subcontract Manager 2 2 I - ·-
Health and Safety Manager 1 1 

1- ..,_. 
Transport and Disposal Coord 1 1 -

Field Cost Accountant 1 1 

WORK ACCOMPLISHED I AMENDMENTS (problem areas, generel comments, summary )(Input for day's 1900-55): 

The crew started sweeping and removal of mud/oil on the tarmac in the South Pond area. 
-- -

T&D Coordinator continued w ith evaluation of bids for the Class 1, Class 2 sludge, and waters. 
---

Subcontract Manager received bids for the frac tank waste, forwarded to the T&D Coordinator for review. 
-

Low bidder on temporary fence could not provide the 3 strands of barb wire, secondary bidder contacted. -- -
SOW and Zero Purchase requisition issued for trash pickup, emergency shower, and storage trailer. 

--
--

osc Date: 
Time: RM~ .-£ 

Date: Time:1600 
I ,~<::0.) :_.,. J 10.2.2014 

') 
Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(Input for next DWO)~ 

--
Continue with removal of the dirt/oil from the tarmac 

- -
Continue to work on gates for entry to the hydrant and North Pond area. 

-- -
Hookup hoses from the hydrant, record meter reading. 

- ~ 


	barcode: *9856296*
	barcodetext: 9856296


